Sr. No	Date	Detail	Status
1	19-May-2022	Crate DB schema of Vendor on AHL DB	Done
2	19-May-2022	Crate DB schema of AHL Representative on AHL DB	Done
3	19-May-2022	Crate DB schema of Point of Discussion on AHL DB	Done
4	19-May-2022	Crate DB schema of AHL Plants on AHL DB	Done
5	20-May-2022	Crate DB schema of AHL APP Users on AHL DB	Done
6	20-May-2022	Crate DB schema of AHL VENDORS EMAIL on AHL DB	Done
7	23-May-2022	Raise Request for AHL Remote Server	Done / 27-May-2022
8	30-May-2022	Write Api's for Honda Mobile App	Done
9	31-May-2022	Raise Request for AHL public domain	Done / 6-Jun-2022
10	06-Jun-2022	Login module developed for AHL Mobile App	Done
11	07-Jun-2022	Vendors Listing Modeule	Done
12	08-Jun-2022	AHL representative Listing module	Done
13	09-Jun-2022	POD listing module	Done
14	10-Jun-2022	Raise New request Module	Done
15	13-Jun-2022	Take first APK build and QA each above task	Done
16	22-Jun-2022	Meeting with Clients for taking feedback	Done
17	23-Jun-2022	Work of Feedback Points	Done
18	24-Jun-2022	Work of Feedback Points	Done
19	27-Jun-2022	All Discussion Report	Pending
20	28-Jun-2022	Close Discussion Report	Pending
21	28-Jun-2022	Open Discussion Report	Pending
22	28-Jun-2022	Each Discussion Report	Pending
23	28-Jun-2022	Discussion Open/Close Metahdology	Pending
24	28-Jun-2022	Q/A of each task	Pending
25	28-Jun-2022	APK build forward to client for taking feedback	Pending